
SREL Contract 1 

Construction Info Presentation 
Construction Info Slides 

Pocket Levee Improvements 

April - November 2020 
Sutterville Levee Improvements 

April - November 2020 
 Miller Park Levee Improvements 

July - November 2020 
Pioneer Reservoir  

Levee Improvements 
May - July 2020 

 
 

SREL Contract 2  
 

Supplemental Environmental  
Assessment/Impact Report    

Public Meeting 
July 2020 

 
Erosion Contract 1 
 

Supplemental Environmental  
Assessment/Impact Report    

Public Meeting 
July 2020 

 
*All Dates Subject to Change  

Highlights (last 30 days) 
Sacramento River East Levee Contract 1 Construction Activity 

Construction activities continued ramping up to include material/equipment 
delivery, batch plant installations, nearly all the levee degrade, berm site prep, 
and the beginning of the first cutoff wall just north of Sutterville Rd! 

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
916-557-5100  

spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Construction Update - What can I expect? 
 
Construction activity continues to ramp up.  This is a large flood risk reduction 
project with construction taking place in very limited space and within close 
proximity to homes.  You will notice large construction equipment, significant truck 
traffic, there will be increased dust and noise in the area and the bicycle path will be 
closed throughout construction.  Working Hours: Monday– Saturday 7am-6pm 
 
Freeport Regional Water Facility Staging  

 Slurry Pond will be constructed in southeast corner 
Garcia Bend Park Staging  

 Slurry pond and batch plant mobilization/initiation  
Big Pocket 

 Slurry wall construction begins 

 50-60 trucks/day - Garcia Bend Park-Pocket Rd-I-5 and I-5-Freeport Blvd 

 Batch plant mobilized into the Sump 132 staging area  

 Slurry wall demonstration section between Sump 132 and Garcia Bend Park   
Little Pocket  

 Boulders will be off-hauled (10-15 trucks) 

 Degrade/Import (50 trucks)   

 Batch plant mobilization 

 Deep-Mix Method drill rig erection on top of levee 
Sutterville  

 Cutoff wall construction and settlement period 
Miller Park  

 Seepage berm construction  

 New temporary waterline installation and tested  

 Parking stalls will remain open Saturday and Sunday. 

 Truck Traffic = 20-30 trucks 
 
SREL Contract 2 Explorations 
 
Crews will conduct exploratory borings from Sacramento River East Levee between 
Broadway and Pioneer Landing Park to gain additional information for design.  
This work will require a bicycle path closure during working hours of 8:30 a.m.  
to 4 p.m. on June 3-5 and June 8-12. Detour Map 

SACRAMENTO RIVER EAST LEVEE CONTRACT 1 
 

June 2020 

My house is shaking due to the work, will my house be OK with all the vibrations?  

 
There is major construction equipment required to construct a slurry wall through the center of the levee - in some cases up to 135 
feet deep!  The levee is extremely close to large residential neighborhoods, which is why it is so important to reduce the flood risk.  
We understand that the vibration felt from this major construction project so close to your home can be frightening.  Please know 
the vibration thresholds included in the contract, which are being diligently monitored, are established based on State and Federal 
guidelines developed to help ensure structural safety can be maintained.   

Question of the Month 

Information Resources:  

https://youtu.be/0NHNJZwlaBE
https://www.spk.usace.army.mil/Portals/12/documents/civil_works/CommonFeatures/WRDA16/web/Sac-River-Levees/SRELC1_Final_23MAR20.pdf?ver=2020-04-27-134526-953
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil
https://www.spk.usace.army.mil/Portals/12/documents/civil_works/CommonFeatures/WRDA16/web/Sac-River-Levees/Detour%20Plan%20-%20Broadway%20and%20Front.pdf?ver=2020-05-28-144805-070

